

FitBuddy AI — Task Breakdown & Milestones

Phase 4: Project Planning Phase

Milestone 1

Working FastAPI application and profile collection.

Milestone 2

7-day plan and nutrition/recovery tip generation.

Milestone 3

SQLite persistence and feedback-based revision.

Milestone 4

REST APIs, admin view, tests, and troubleshooting.

Milestone 5

Final demonstration and documentation.